COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/30/2008

ESTIMATE SUMMARY 16:06:49
CONTID: C16240 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 16240-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 300.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
I-70 NO NAME TUNNEL REHAB PERCENT TIME: 70.92 ORIG TIME ALLOW: 9/30/20( FIXED COMPLETION DAT
PROJECT NO: C0702-273
I-70 NO NAME TUNNEL REHAB
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
BTE CONCRETE FORMWORK LIMITED LIABILITY COMPANY PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 09/05/2007
P. O. BOX 1944 DATE LET 08/09/2007 DATE WORK BEGAN
DATE AWARDED 08/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/05/2007 DATE ACCEPTED
GLENWOOD SPRINGS CO 81601 970/945-2431 DATE NOTICE TO PROCEED 09/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,212,753.07 PARTICIPATING $ 8,402.00 $ 0.00
AWARD PROJECT AMT: $ 2,753,004.00 NON-PARTICIPATING 1,117,340.02 267,396.70
PERCENT COMPLETE: 35.04% TOTAL EARNINGS 1,125,742.02 267,396.70
FUNDS AVAILABLE: $ 2,087,011.05 STOCKPILED MATERIALS 259,948.68 144,086.66
GROSS EARNINGS 1,385,690.70 411,483.36
TOTAL CLAIMS: $ 0.00 RETATNAGE -31,612.26 -8,021.90
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,354,078.44 403,461.46
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,354,078.44 403,461.46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 403,461.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16240-BID ESTIMATE RUN 06/30/2008
PROJECT: C0702-273 ESTIMATE NO: 0008 16:06:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 626-00000  *MOBILIZATION 1.000 0.600
LS 0.000 0.00
120,000.00000 0.600 72,000.00
0010 630-00000  *FLAGGING 500.000 150.500
HOUR 0.000 0.00
30.00000 150.500 4,515.00
0015 630-00007  *TRAFFIC CONTROL INSPECTION 150.000 106.000
DAY 35.000 5,250.00
150.00000 141.000 21,150.00
0020 630-00012  *TRAFFIC CONTROL MANAGEMENT 49.000 14.000
DAY 0.000 0.00
550.00000 14.000 7,700.00
0025 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 25.500
EACH 0.000 0.00
25.00000 25.500 637.50
0030 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0035 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0040 630-80360  *DRUM CHANNELIZING DEVICE 64.000 18.500
EACH 0.000 0.00
35.00000 18.500 647.50
0045 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 32.000 16.000
EACH 0.000 0.00
35.00000 16.000 560.00
0050 630-80370  CONCRETE BARRIER (TEMPORARY) 2,568.000 1,200.000
LF 84.000 2,100.00
25.00000 1,284.000 32,100.00
0055 630-80380  *TRAFFIC CONE 125.000 50.000
EACH 0.000 0.00

10.00000 50.000 500.00
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PCN: 16240-BID ESTIMATE RUN 06/30/2008
PROJECT: €0702-273 ESTIMATE NO: 0008 16:06:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0065 700-70010 F/A MINOR CONTRACT REVISIONS 76,196.730 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70011 F/A PARTNERING 2,500.000 1,490.000
FA 0.000 0.00
1.00000 1,490.000 1,490.00
0085 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70034 F/A MCR LI #2 , CONCRETE PATCHING 23,089.840 18,920.570
FA 4,169.270 4,169.27
1.00000 23,089.840 23,089.84
0180 630-80359 PORTABLE MESSAGE SIGN PANEL MCR LI #3, PORTABLE 10.000 2.000
MESSAGE PANEL/DAY
DAY 0.000 0.00
350.00000 2.000 700.00
0185 900-00007 ADDED ITEM (EACH)/ MCR LI #4, SIGN COVERS 6.000 3.000
EACH 0.000 0.00
720.00000 3.000 2,160.00
0190 900-00007 ADDED ITEM (EACH)/ MCR LI #5-CONSTRUCTION TRAFFIC SIGN 3.000 1.657
(SPECIAL)
EACH 0.000 0.00
3,578.00000 1.657 5,928.75
0195 700-70034 F/A MCR LI #6, ADDITIONAL WALL CLEANING 30,000.000 0.000
FA 7,624.930 7,624.93
1.00000 7,624.930 7,624.93
CAT 0200 CURRENT AMT 435,650.57 $ 19,144.20% 189,803.52
CAT NO0300 STRUCTURES
0090 202-01140 REMOVAL OF GUARDRAIL TYPE 4 4,487.000 2,212.500
LF 165.250 3,305.00
20.00000 2,377.750 47,555.00
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PCN: 16240-BID ESTIMATE RUN 06/30/2008
PROJECT: C0702-273 ESTIMATE NO: 0008 16:06:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0095 202-01170 REMOVAL OF GUARDRAIL TYPE 7 80.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0100 202-06520 REMOVAL OF EXISTING WALL PANELS 1.000 1.000
LS 0.000 0.00
180,000.00000 1.000 180,000.00
0105 211-05001 *CRACK PREPARATION (TYPE 1) 1,555.590 1,555.590
LF 0.000 0.00
150.00000 1,555.590 233,338.50
0110 211-05002 CRACK PREPARATION (TYPE 2) 3,000.000 2,898.700
LF 0.000 0.00
50.00000 2,898.700 144,935.00
0115 211-05003 CRACK PREPARATION (TYPE 3) 500.000 133.530
LF 1.500 112.50
75.00000 135.030 10,127.25
0120 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
LS 0.000 0.00
750.00000 0.500 375.00
0125 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 240.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
0130 601-50000 *GLAZED WALL TILE 60,000.000 1,294.830
SF 4,817.400 120,435.00
25.00000 6,112.230 152,805.75
0130 MATERIAL ALLOWANCE PORTOBELLO TILE 0.000
SF 55,182.599  164,995.97
2.99000 55,182.599 164,995.97
0135 601-50010 GLAZED WALL TILE (SPARE) 55,000.000 0.000
EACH 46,565.000 46,565.00
1.00000 46,565.000 46,565.00
0140 602-00200 WELD REINFORCING STEEL 7,559.000 0.000
EACH 0.000 0.00

2.00000 0.000 0.00
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PCN: 16240-BID ESTIMATE RUN 06/30/2008
PROJECT: C0702-273 ESTIMATE NO: 0008 16:06:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0145 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 383.000 0.000
LF 150.000 22,500.00
150.00000 150.000 22,500.00
0145 MATERIAL ALLOWANCE REINFORCING STEEL FOR TYPE 7 382.999
BARRIER
LF -150.000 -1,920.30
12.80201 232.999 2,982.86
0150 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 4,204.000 400.000
LF 651.000 55,335.00
85.00000 1,051.000 89,335.00
0150 MATERIAL ALLOWANCE REINFORCING STEEL FOR TYPE 7 3,803.999
BARRIER
LF -651.000 -8,279.66
12.71838 3,152.999 40,101.04
0150 MATERIAL ALLOWANCE GDRAIL TY 7 CD & ACCESSORIES 3,803.999
LF -651.000 -8,559.23
13.14782 3,152.999 41,455.06
0150 MATERIAL ALLOWANCE GUARDRAIL TYPE 7 STYLE CD AND 3,804.000
ACCESSORIES
LF -650.999 -2,150.12
3.30280 3,153.001 10,413.73
0155 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,096.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0160 613-01800 8 INCH ELECTRICAL CONDUIT (PLASTIC) 1,048.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00

CAT 0300 CURRENT AMT $ 2,768,700.50 $ 392,339.16$ 1,187,485.16

CAT NO0400 CONSTRUCTION ENGINEERING

0165 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
6,242.00000 1.000 6,242.00
0170 900-00006 ADDED ITEM (DOLLAR)/ MCR LI #1 PROVIDE INTERNET 2,160.000 2,160.000
SERVICE
DOL 0.000 0.00
1.00000 2,160.000 2,160.00
CAT 0400 CURRENT AMT $ 8,402.00 $ 0.00$ 8,402.00

PROJECT TOTAL CURRENT AMT § 3,212,753.07 $ 411,483.36 % 1,385,690.68



